

Level 4 DG Interconnection Projects

3/18/2022

<u>Queue Position</u>	<u>District</u>	<u>Dependencies</u>	<u>Complete Application Date</u>	<u>Facility City</u>	<u>Substation</u>	<u>Circuit</u>	<u>Energy Source</u>	<u>Rating/KW</u>	<u>Impact Study Start</u>	<u>SIS/TD Study Complete</u>	<u>ReStudy Complete</u>	<u>Fully Executed IA</u>	<u>25% Payment</u>	<u>Requested In-Service Date</u>	<u>C.O.D</u>
2	BHD		9/10/2018	Hermon	Hermon	HE1	Solar	4,980	10/22/2019	4/24/2020	-	5/21/2020	6/24/2020	Q3 2020	2/18/2022
7	BHD	P21	7/15/2019	Bangor	East Bangor	EB3	Solar	4,000	10/23/2019	5/27/2020	9/8/2021	5/18/2020		-	
8	BHD		8/2/2019	Howland	Stanford	EN3	Solar	4,600	11/8/2019	6/2/2020	-	5/18/2020	12/1/2020	-	
13	BHD		8/15/2019	Corinth	East Corinth	EC2	Solar	4,999	11/27/2019	4/24/2020	-	5/18/2020	9/22/2020	Q4 2020	
16	BHD		8/30/2019	Hancock	Hancock	HC1	Solar	7,000	12/27/2019	5/27/2020	-	9/18/2020	9/15/2020	Q1 2021	
17	BHD	P16	8/30/2019	Hancock	Hancock	HC2	Solar	7,000	2/11/2020	6/9/2020	-	9/18/2020	9/15/2020	Q1 2021	
18	BHD		9/3/2019	Brewer	Eastern Avenue	EA4	Solar	4,990	8/3/2020	9/24/2020	-	2/12/2021	10/4/2021	Q1 2021	
19	BHD		9/3/2019	Dedham	Lucerne	LU2	Solar	4,999	12/24/2019	6/9/2020	12/7/2020	1/12/2021	6/25/2021	Q1 2021	
20	BHD		9/11/2019	Clifton	Graham Station	GS1	Solar	4,875	2/19/2020	8/21/2020	11/16/2020	2/8/2021	9/24/2021	Q1 2021	
21	BHD		9/12/2019	Bangor	East Bangor	EB3	Solar	4,600	12/24/2019	5/29/2020	7/20/2021	4/16/2020	10/7/2021	-	
22	BHD	P7	9/16/2019	Glenburn	East Bangor	EB3	Solar	4,999	7/22/2020	9/3/2020	12/29/2021	12/9/2020		Q4 2020	
24	BHD	P2	9/17/2019	Hermon	Hermon	HE3 (w/CMP)	Solar	4,990	10/21/2020	12/17/2020	8/17/2021	11/30/2021		-	
25	BHD		9/20/2019	Sedgwick	Brooksville	BV2	Solar	4,990	2/10/2020	7/15/2020	1/19/2021	2/17/2021	5/12/2021	Q2 2021	
26	BHD		9/23/2019	Southwest Harbor	Somesville	SW1	Solar	600	11/14/2019	2/14/2020	-	9/1/2020	9/14/2020	Q2 2020	2/7/2022
27	BHD		9/23/2019	Bangor	Hogan Road	HR3	Solar	4,875	6/26/2020	8/6/2020	-	11/4/2020	1/5/2021	Q2 2021	
31	BHD		9/25/2019	Harrington	Harrington	HA1	Solar	2,250	12/26/2019	6/11/2020	-	5/21/2020	12/18/2020	Q2 2021	
32	BHD	P13	9/25/2019	Exeter	East Corinth	EC3	Solar	4,000	7/22/2020	9/3/2020	-	12/9/2020	10/22/2021	Q4 2020	
35	BHD	P8	10/1/2019	Enfield	Stanford	EN1	Solar	4,999	7/22/2020	9/3/2020	-	11/2/2020	9/28/2021	Q4 2020	
36	BHD		10/4/2019	Old Town	Milford	MF2	Solar	4,500	12/26/2019	6/9/2020	12/21/2020	1/18/2021	2/1/2021	Q4 2020	
38	BHD		10/11/2019	Ellsworth	Mill Street	ML3	Solar	1,875	12/27/2019	5/26/2020	1/13/2021	1/21/2021	11/9/2020	Q4 2020	
39	BHD	P38	10/11/2019	Ellsworth	Mill Street	ML3	Solar	1,625	6/12/2020	7/30/2020	2/2/2021	2/8/2021	6/4/2021	Q4 2020	
40	BHD		10/18/2019	Lincoln	Lincoln	LC2	Solar	4,875	4/7/2020	6/25/2020	-	10/9/2020	12/29/2020	Q2 2021	
41	BHD	P40	10/18/2019	Lincoln	Lincoln	LC2	Solar	2,000	8/5/2020	9/24/2020	-	12/21/2020		Q2 2021	
42	BHD		10/18/2018	Franklin	E Franklin	FR1	Solar	4,995	4/7/2020	6/25/2020	-	10/22/2020	12/29/2020	Q2 2021	
44	BHD		10/24/2019	Deblois	Deblois	DB1	Solar	4,875	5/26/2020	8/17/2020	-	11/20/2020	6/14/2021	Q1 2021	
45	BHD		10/28/2019	Milo	Milo	MI2	Solar	4,500	2/21/2020	7/30/2020	-	11/4/2020	10/20/2020	Q4 2020	2/25/2022
46	BHD		10/30/2019	Brewer	Tibbetts Street	TS2	Solar	988	2/21/2020	4/28/2020	-	9/16/2020	1/7/2021	Q4 2020	
48	BHD	P22	11/6/2019	Bangor	East Bangor	EB4	Solar	4,999	12/29/2021	in progress				Q4 2020	
49	BHD	P48	11/6/2019	Bangor	East Bangor	EB4	Solar	4,999						Q4 2021	
50	MPD		11/7/2019	Caribou	West Caribou	12-78	Solar	4,875	2/25/2020	7/7/2020	8/27/2020	9/4/2020	9/3/2020	Q4 2020	11/8/2021
51	BHD	P49	11/14/2019	Bangor	East Bangor	EB1	Solar	4,999						Q4 2023	
54	MPD		11/18/2019	Limestone	Loring	LR2	Solar	4,000	4/10/2020	8/24/2020	-	9/25/2020	9/17/2021	Q2 2021	
56	BHD	P51	11/20/2019	Glenburn	East Bangor	EB3	Solar	3,000						Q1 2021	
57	BHD		11/22/2019	Ellsworth	Ellsworth Hydro	EH4	Solar	4,875	4/7/2020	7/16/2020	-	9/18/2020	12/29/2020	Q2 2021	
59	BHD		11/25/2019	Hampden	Hampden	HM2	Solar	4,950	3/13/2020	9/9/2020	6/1/2021	10/14/2020	2/5/2021	Q1 2021	
61	BHD	P42	11/26/2019	Franklin	E Franklin	FR1	Solar	2,500	6/26/2020	8/17/2020	-	11/20/2020		Q2 2021	
62	BHD		11/26/2019	Millinocket	Millinocket	MK1	Solar	4,990	2/24/2020	7/30/2020	-	4/16/2020	11/13/2020	Q2 2021	
64	BHD		12/10/2019	Surry	Surry	SU1	Solar	4,990	2/24/2020	7/15/2020	5/5/2021	4/16/2020	9/9/2020	Q2 2021	

<u>Queue Position</u>	<u>District</u>	<u>Dependencies</u>	<u>Complete Application Date</u>	<u>Facility City</u>	<u>Substation</u>	<u>Circuit</u>	<u>Energy Source</u>	<u>Rating/KW</u>	<u>Impact Study Start</u>	<u>SIS/TD Study Complete</u>	<u>ReStudy Complete</u>	<u>Fully Executed IA</u>	<u>25% Payment</u>	<u>Requested In-Service Date</u>	<u>C.O.D</u>
65	MPD		12/10/2019	Fort Fairfield	Fort Fairfield	12-58	Solar	4,988	5/27/2020	7/14/2020	2/19/2021	3/24/2021	9/15/2021	Q4 2020	
66	BHD		12/11/2019	Marshfield	Scotts Hill	SH2	Solar	1,950	11/18/2020	1/6/2021	-	2/22/2021	9/23/2021	Q4 2020	
68	BHD		12/12/2019	Mattawamkeag	Mattawamkeag	MT1	Solar	2,500	4/7/2020	9/18/2020	12/9/2020	1/13/2021		-	
69	BHD	P24	12/16/2019	Hampden	Hermon	HE3 (w/CMP)	Solar	2,625	2/3/2022			-		Q4 2022	
70	MPD	P54	12/20/2019	Limestone	Loring	LR3	Solar	4,100	5/29/2020	9/25/2020	-	12/9/2020	4/15/2021	Q4 2020	
73	MPD		1/6/2020	Fort Kent	Fort Kent	34-60	Solar	4,000	5/4/2020	10/9/2020		3/15/2021	6/30/2021	-	
76	MPD		1/13/2020	Fort Kent	Fort Kent	12-53	Solar	4,999	5/4/2020	10/23/2020		3/30/2021	6/30/2021	Q2 2021	
77	MPD	P50	1/15/2020	Caribou	West Caribou	12-78	Solar	4,950	7/22/2020	2/2/2021		4/28/2021	9/3/2021	-	
79	BHD		1/15/2020	Trenton	Hancock	L28	Solar	4,975	4/29/2020	6/10/2020	-	9/25/2020	5/25/2021	Q3 2020	
81	MPD		1/29/2020	Caribou	New Sweden	NS3	Solar	4,100	5/20/2020	7/24/2020	-	10/9/2020	12/17/2020	Q4 2020	
82	BHD	P61	1/31/2020	Franklin	E Franklin	FR2	Solar	1,999	8/14/2020	9/25/2020	1/14/2021	2/8/2021	5/12/2021	Q2 2021	
83	BHD		2/4/2020	Chester	Keene Bog	KB1	Solar	3,250	6/26/2020	9/15/2020	-	12/9/2020	1/5/2021	-	
84	BHD	P36	2/6/2020	Milford	Milford	MF5	Solar	4,975	7/23/2020	10/20/2020	-	1/12/2021		Q3 2020	
85	BHD		2/13/2020	Bangor	BIA	BA3	Solar	2,000	4/16/2020	9/23/2020	-	10/22/2020	7/1/2021	Q4 2020	
87	MPD		2/18/2020	Presque Isle	Skyway	12-43	Solar	2,997	5/27/2020	11/19/2020	-	1/11/2021	7/7/2021	Q2 2021	
88	MPD		2/18/2020	Presque Isle	State Street	12-61	Solar	2,997	5/29/2020	11/19/2020	-	1/11/2021	7/7/2021	Q2 2021	
89	MPD	P90	2/25/2020	Presque Isle	Flo's Inn	12-16	Solar	3,000	3/1/2021	7/15/2021	10/1/2021	12/27/2021		Q3 2021	
90	MPD		2/25/2020	Presque Isle	Flo's Inn	12-16	Solar	3,750	8/31/2020	11/13/2020	1/13/2021	1/26/2021	11/19/2021	Q3 2021	
93	MPD	P89	2/26/2020	Presque Isle	Flo's Inn	12-16	Solar	1,992						Q2 2021	
96	BHD		3/2/2020	Medway	East Millinocket	EK2	Solar	4,000	6/26/2020	8/17/2020	-	10/19/2020	1/29/2021	-	
98	BHD	P45	3/5/2020	Milo	Milo	MI2	Solar	1,992	8/4/2020	9/30/2020	-	12/9/2020	9/7/2021	Q2 2021	
100	MPD		3/11/2020	Limestone	Pond	12-83	Solar	2,500	6/16/2020	9/11/2020	-	10/29/2020	3/15/2021	Q3 2021	
101	MPD		3/11/2020	Mapleton	Mapleton	12-23	Solar	2,500	6/29/2020	10/5/2020	-	10/29/2020	3/15/2021	Q3 2021	
103	MPD		3/12/2020	Ashland	Ashland	34-71	Solar	3,000	6/29/2020	10/5/2020	-	10/29/2020	3/15/2021	Q3 2021	
104	MPD	P65	3/13/2020	Fort Fairfield	Fort Fairfield	12-58	Solar	1,720	7/24/2020	10/5/2020	4/16/2021	10/26/2021	3/15/2021	Q3 2021	
105	MPD		3/18/2020	Frenchville	Frenchville	12-55	Solar	2,500	7/20/2020	10/8/2020	-	10/29/2020	3/15/2021	Q3 2021	
107	BHD	P19	3/25/2020	Holden	Lucerne	LU2	Solar	2,375	8/6/2020	11/24/2020	-	12/9/2020	8/2/2021	Q3 2021	
109	BHD	P56	3/25/2020	Bangor	East Bangor	EB3	Solar	999						Q2 2021	
112	BHD	P39	3/31/2020	Ellsworth	Mill Street	ML3	Solar/Battery	4,990	10/21/2020	4/8/2021	-	6/8/2021		Q3 2021	
113	BHD	P85	3/31/2020	Bangor	BIA	BA3	Solar	3,000	11/2/2020	12/23/2020	-	2/19/2021		Q4 2021	
115	BHD		4/1/2020	Chester	Chester	CH1	Solar	2,500	9/24/2020	12/3/2020	-	1/12/2021		-	
116	BHD	P109	4/6/2020	Kenduskeag	East Bangor	EB3	Solar	3,500						Q3 2020	
117	BHD	P116	4/6/2020	Kenduskeag	East Bangor	EB3	Solar	4,999						Q3 2020	
121	BHD	P82	4/15/2020	Franklin	E Franklin	FR1	Solar	1,500	1/4/2021	3/3/2021	-	5/21/2021		Q2 2022	
124	MPD		4/22/2020	Dyer Brook	Oakfield	OA1	Solar	3,070	10/27/2020	3/12/2021	-	4/28/2021	1/13/2022	Q2 2021	
125	MPD		4/24/2020	Grand Isle	Grand Isle	12-46	Solar	3,115	3/5/2021	5/27/2021		9/27/2021	9/27/2021	-	
127	MPD		4/24/2020	Sherman	Sherman	12-13	Solar	3,000	9/2/2020	11/13/2020	-	12/17/2020		-	
129	BHD		4/29/2020	Cutler	Cutler	CU2	Solar	1,750	10/23/2020	12/21/2020	3/12/2021	4/2/2021		Q3 2021	
131	BHD	P46	5/1/2020	Brewer	Tibbetts Street	TS2	Solar	4,950	8/21/2020	12/2/2020	-	3/16/2021		Q2 2022	

<u>Queue Position</u>	<u>District</u>	<u>Dependencies</u>	<u>Complete Application Date</u>	<u>Facility City</u>	<u>Substation</u>	<u>Circuit</u>	<u>Energy Source</u>	<u>Rating/KW</u>	<u>Impact Study Start</u>	<u>SIS/TD Study Complete</u>	<u>ReStudy Complete</u>	<u>Fully Executed IA</u>	<u>25% Payment</u>	<u>Requested In-Service Date</u>	<u>C.O.D</u>
132	BHD		5/4/2020	Pembroke	Pembroke	PB1	Solar	3,250	10/23/2020	12/21/2020	3/3/2021	4/2/2021		Q3 2021	
135	BHD	P32	5/6/2020	Corinth	East Corinth	EC1	Solar	2,000	12/22/2020	2/9/2021	-	5/23/2021		Q3 2021	
136	BHD	P113	5/7/2020	Bangor	BIA	BA2	Solar	990	9/22/2021	12/2/2021		3/4/2022		Q3 2020	
138	BHD		5/8/2020	Ellsworth	Nicolin	NI1	Solar	3,300	8/21/2020	10/5/2020	-	12/9/2020		-	
139	BHD		5/11/2020	Holden	Green Point	GP2	Solar	4,988	11/20/2020	1/13/2021	-	2/2/2021		-	
140	BHD	P135	5/11/2020	Corinth	East Corinth	EC1	Solar	1,999	4/30/2021	8/10/2021	12/1/2021	2/1/2022		Q3 2020	
141	BHD	P79	5/19/2020	Trenton	Hancock	L28	Solar	1,900	2/16/2021	6/22/2021		11/16/2021		Q4 2021	
142	BHD	P117	5/20/2020	Bangor	East Bangor	EB4	Solar	4,980						Q2 2021	
143	MPD		5/20/2020	Madawaska	Madawaska	12-95	Solar	4,000	9/4/2020	3/1/2021		4/28/2021	9/27/2021	-	
144	BHD	P102	5/22/2020	Blue Hill	Blue Hill	BL1	Solar	1,999	6/1/2021	8/9/2021	2/4/2022			Q3 2021	
147	BHD		5/27/2020	Cherryfield	Cherryfield	CF2	Solar	2,125	11/20/2020	1/6/2021	-	2/2/2021		Q3 2021	
148	BHD	P57	5/28/2020	Ellsworth	Ellsworth Hydro	EH4	Solar	4,980	9/17/2020	12/1/2020	-	2/17/2021		Q2 2021	
151	BHD		6/16/2020	Greenfield	Costigan	CC1	Solar	4,990	3/8/2021	2/2/2022				-	
156	MPD		7/20/2020	Mars Hill	Mars Hill	12-27	Solar	2,625	10/7/2020	1/21/2021	-	3/9/2021	4/14/2021	Q3 2021	
157	BHD	P148	7/28/2020	Ellsworth	Ellsworth Hydro	EH4	Solar	4,990	12/2/2020	1/19/2021	-	3/26/2021		-	
158	MPD		7/31/2020	Easton	Easton	12-11	Solar	3,250	11/6/2020	1/13/2021	-	2/16/2021	3/4/2021	Q3 2021	
159	MPD		7/31/2020	Westfield	Westfield	12-32	Solar	2,500	11/3/2020	1/22/2021		3/1/2021	7/7/2021	Q3 2021	
160	BHD	P20	8/6/2020	Veazie	Graham Station	GS2	Solar	4,500	7/26/2021	12/22/2021				Q3 2021	
162	MPD	P100	8/13/2020	Limestone	Pond	12-83	Solar	3,750	4/16/2021	6/18/2021	1/19/2022	8/15/2021		Q3 2021	
163	MPD	P104	8/13/2020	Fort Fairfield	Fort Fairfield	12-58	Solar	1,875	9/3/2021	11/30/2021				Q3 2021	
164	MPD	P162	8/17/2020	Limestone	Pond	12-84	Solar	2,875	4/22/2021	9/3/2021	3/10/2022	11/10/2021		Q3 2021	
166	MPD		9/10/2020	Patten	Patten	12-96	Solar	3,000	1/6/2021	3/15/2021	-	5/21/2021	1/14/2022	Q3 2021	
168	BHD	P59	9/18/2020	Hampden	Hampden	HM4	Solar	4,990	5/18/2021	8/31/2021		10/18/2021		Q3 2021	
170	BHD	P62	9/24/2020	Millinocket	Millinocket	MK2	Solar	4,999	4/23/2021	12/23/2021				-	
173	MPD		10/30/2020	Ashland	Ashland	12-02	Solar	2,500	3/16/2021	6/21/2021		8/12/2021	9/27/2021	-	
174	BHD	P160	10/30/2020	Eddington	Graham Station	GS1	Solar	1,999	2/18/2022					Q4 2021	
175	BHD	P131	11/2/2020	Orrington	Tibbetts Street	TS2	Solar	3,000	12/21/2020	2/26/2021	-	4/28/2021		Q2 2021	
176	BHD	P175	11/3/2020	Orrington	Tibbetts Street	TS2	Solar	4,000	5/28/2021	8/31/2021	1/31/2022	3/3/2022		-	
179	MPD		11/23/2020	Caribou	Otter Creek	12-71	Hydro	800	9/13/2021	1/20/2022				-	
180	BHD	P18	11/24/2020	Brewer	Eastern Avenue	EA4	Solar	1,990	3/17/2021	7/22/2021	11/29/2021	1/19/2022		-	
181	BHD		11/30/2020	Millinocket	Millinocket	MK1	Solar	135	4/16/2021	9/17/2021		11/18/2021	10/29/2021	Q4 2020	
183	BHD		12/9/2020	Bangor	Hogan Road	HR1	Solar	750	4/2/2021	7/14/2021		3/10/2022		Q2 2021	
185	BHD		12/16/2020	Machiasport	Bucks Harbor	BU1	Solar	1,999	3/17/2021	9/20/2021	2/16/2022			Q4 2021	
186	BHD		12/17/2020	Eastport	Eastport	EP2	Solar	805	4/21/2021	6/23/2021		10/15/2021		Q4 2021	
187	BHD		12/17/2020	Bar Harbor	Burns Corner	BC3	Solar	1,990	6/15/2021	9/20/2021	12/30/2021			-	
189	BHD	P26	12/29/2020	Tremont	Somesville	SW1	Solar	262.5						-	
191	BHD	P168	1/12/2021	Hampden	Hampden	HM4	Solar	1,999	11/10/2021	1/19/2022				Q4 2021	
194	MPD	P88	1/26/2021	Presque Isle	State Street	12-63	Solar	498	7/9/2021	9/14/2021		11/29/2021	12/1/2021	-	
195	MPD		1/27/2021	Monticello	Monticello	12-20	Solar	4,980	3/5/2021	5/6/2021	-	7/14/2021	1/10/2022	-	

<u>Queue Position</u>	<u>District</u>	<u>Dependencies</u>	<u>Complete Application Date</u>	<u>Facility City</u>	<u>Substation</u>	<u>Circuit</u>	<u>Energy Source</u>	<u>Rating/KW</u>	<u>Impact Study Start</u>	<u>SIS/TD Study Complete</u>	<u>ReStudy Complete</u>	<u>Fully Executed IA</u>	<u>25% Payment</u>	<u>Requested In-Service Date</u>	<u>C.O.D</u>
197	BHD	P31	2/19/2021	Jonesboro	Harrington	L16	Solar	1,990	9/13/2021	2/3/2022				-	
198	BHD	P44	2/25/2021	Cherryfield	Deblois	DB1	Solar	1,999	5/28/2021	8/9/2021	12/23/2021	2/18/2022		Q4 2022	
199	BHD	P203	3/3/2021	Deblois	Deblois	DB1	Solar	4,990						Q3 2022	
200	BHD	P199	3/3/2021	Cherryfield	Deblois	DB1	Solar	4,990						Q3 2022	
201	BHD	P144	3/3/2021	Blue Hill	Blue Hill	BL1	Solar/Battery	1,990						Q3 2022	
203	BHD	P198	3/4/2021	Cherryfield	Deblois	DB1	Solar/Battery	1,990	1/25/2022	3/9/2022				Q3 2022	
205	BHD	P197	3/15/2021	Jonesboro	Harrington	L16	Solar	1,990						Q3 2022	
206	BHD	P140	3/15/2021	Corinth	East Corinth	EC1	Solar	4,999	10/29/2021	2/17/2022				Q3 2022	
207	BHD	P66	4/1/2021	East Machias	Scotts Hill	SH1	Solar/Battery	1,990	11/29/2021	2/18/2022				Q3 2022	
208	BHD	P199	4/16/2021	Deblois	Deblois	DB1	Solar/Battery	4,990						Q3 2022	
209	MPD		4/28/2021	Presque Isle	North Pl	12-36	Solar	2,600	7/6/2021	8/18/2021		11/8/2021	10/18/2021	-	
210	BHD	P174	4/30/2021	Veazie	Graham Station	GS2	Solar	660						Q2 2022	
214	MPD	P87	5/24/2021	Presque Isle	Skyway	12-45	Solar	3,000	7/2/2021	10/1/2021				-	
215	BHD		6/7/2021	Gouldsboro	Gouldsboro	GB1	Solar/Battery	1,990	12/3/2021	2/24/2022				Q3 2022	
216	MPD	P179	7/1/2021	Caribou	Otter Creek	12-71	Solar	4,990	12/27/2021					Q3 2022	
217	BHD	P176	7/12/2021	Brewer	Tibbetts Street	TS2	Solar	1,990						Q1 2022	
218	MPD		8/10/2021	Island Falls	Island Falls	12-40	Solar	1,990	11/3/2021	1/25/2022				Q1 2022	
220	MPD	P70	8/12/2021	Caribou	Loring	LR3	Solar	4,990	11/9/2021	2/28/2022				-	
221	MPD	P101	8/27/2021	Mapleton	Mapleton	12-23	Solar	1,990	11/12/2021	1/11/2022				Q3 2022	
222	MPD	P216	8/27/2021	Caribou	Otter Creek	12-70	Solar	450						Q4 2021	
223	BHD	P136	8/27/2021	Bangor	BIA	BA3	Solar	1,990	1/25/2022	in progress				Q3 2022	
224	MPD	P222	9/20/2021	Caribou	Otter Creek	12-69	Solar	4,900						Q2 2022	
225	BHD	P180	10/4/2021	Holden	Eastern Avenue	EA4	Solar	1,999	1/24/2022	in progress				Q3 2022	
226	MPD	P224	10/19/2021	Caribou	Otter Creek	12-71	Solar	1,990						Q3 2022	
227	MPD	P143	10/21/2021	Madawaska	Madawaska	12-94	Solar	1,990	1/28/2022					Q3 2022	
228	MPD	P194	10/25/2021	Presque Isle	State Street	12-62	Solar	1,999	1/25/2022					Q2 2022	
229	BHD		10/29/2021	Orono	Orono	ON1	Solar	1,990	12/13/2021	2/28/2022				Q4 2022	
230	MPD	P77	11/1/2021	Caribou	West Caribou	12-78	Solar	350	1/25/2022					Q3 2022	
231	MPD	P228	11/8/2021	Presque Isle	State Street	12-61	Solar	2,000						Q2 2022	
232	MPD		11/16/2021	Washburn	Washburn	12-75	Solar	1,990	in progress					Q3 2022	
234	MPD	P105	11/22/2021	St. Agatha	Frenchville	12-56	Solar	1,990	in progress					Q3 2022	
235	BHD		11/22/2021	Lubec	Washington Cty	L26	Solar	1,950	2/14/2022					-	
236	MPD	P159	11/24/2021	Westfield	Westfield	12-32	Solar	499	in progress					-	
240	MPD	P163	12/8/2021	Fort Fairfield	Fort Fairfield	12-57	Solar	2,000						-	
242	MPD	P226	12/13/2021	Caribou	Otter Creek	12-71	Solar	1,990						Q4 2022	
243	MPD	P242	12/13/2021	Caribou	Otter Creek	12-71	Solar	1,990						Q4 2022	
244	MPD	P164	12/13/2021	Limestone	Pond	12-84	Solar	499						-	
245	MPD	P156	12/21/2021	Mars Hill	Mars Hill	12-26	Solar	1,998						-	
247	BHD	P191	12/28/2021	Hampden	Hampden	HM4	Solar	1,990	in progress					Q3 2022	

<u>Queue Position</u>	<u>District</u>	<u>Dependencies</u>	<u>Complete Application Date</u>	<u>Facility City</u>	<u>Substation</u>	<u>Circuit</u>	<u>Energy Source</u>	<u>Rating/KW</u>	<u>Impact Study Start</u>	<u>SIS/TD Study Complete</u>	<u>ReStudy Complete</u>	<u>Fully Executed IA</u>	<u>25% Payment</u>	<u>Requested In-Service Date</u>	<u>C.O.D</u>
248	MPD	P195	12/28/2021	Monticello	Monticello	12-20	Solar	499	1/27/2022					-	
249	MPD	P221	1/6/2022	Mapleton	Mapleton	12-22	Solar	475						-	
250	BHD	P139	1/18/2022	Brewer	Green Point	GP2	Solar	1,900	2/22/2022					-	
253	BHD	P247	1/19/2022	Hampden	Hampden	HM2	Solar	1,990						-	
256	MPD	P158	2/8/2022	Fort Fairfield	Easton	12-10	Solar	1,999						-	
257	BHD	P250	2/14/2022	Brewer	Green Point	GP2	Solar	2,000						-	
258	BHD	P186	2/22/2022	Eastport	Eastport	EP2	Solar	1,990						-	
259	BHD	P147	2/22/2022	Cherryfield	Cherryfield	CF1	Solar	1,999						-	
260	MPD	P232	2/25/2022	Washburn	Washburn	12-74	Solar	1,990						-	
261	MPD	P125	3/2/2022	Grand Isle	Grand Isle	12-47	Solar	1,990						-	

Machias Sub Projects, new substation proposed for Y2023:

1	BHD		5/1/2020	Machias	(new) Machias	new circuit	Solar	4,999						Q4 2023	
2	BHD	P1	10/15/2020	Machias	(new) Machias	new circuit	Solar/Battery	4,990						-	
3	BHD	P2	11/4/2020	Whitneyville	(new) Machias	new circuit	Solar	4,999						-	